

Resident Maintenance Service Post Pilot Assessment and Design Recommendation

Final decision paper

24 May 2027

Prepared for

Executive Sponsor and Client Decision Group

Decision meeting

26 May 2027

This paper assesses the limited production pilot, compares the evidence with the controlled baseline, presents the available strategic options and recommends a controlled staged expansion of the Core intervention. Final business, policy, staffing, commercial, procurement, risk and rollout decisions remain with the client.

Contents

Executive Decision Summary

1 Purpose and Decision Context

2 Evidence and Measurement Boundaries

3 Pilot Results

4 Technical and Support Assessment

5 Operational and Contractor Assessment

6 Resident Communication Controls

7 Internal Operating Effort

8 Commercial Position and Renewals

9 Artificial Intelligence and Deferred Components

10 Options Appraisal

11 Recommendation

12 Decision Gates and Client Decisions

13 Residual Risks

14 Proposed Continuation Sequence

Appendix A Detailed Metrics

Appendix B Evidence Sources and Limitations

Appendix C Current Commercial Commitments

Executive Decision Summary

The limited production pilot provides sufficient evidence to continue the Core intervention and expand it in controlled stages. The Core architecture operated throughout the eight-week pilot without rollback, critical supplier incident or structural redesign, and no silent creation failure was identified during the pilot. The pilot recorded large improvements in response, transfer and manual-processing measures while remaining within the approved commercial position. Immediate broad rollout is not recommended because contractor performance, internal operating capacity, resident communication rules and renewal economics require further control before scale.

The recommended decision is to authorise a controlled staged expansion. Client operational owners should propose each cohort using agreed readiness criteria, and the Executive Sponsor should approve each phase through defined decision gates. The recommendation does not select particular homes or contractors and does not authorise new technical development, procurement or production configuration.

Headline Results

Measure	Baseline	Pilot	Change	Target position
Mean Meaningful First Response	3.6 working days	1.2 working days	66.7% reduction	0.2 days above <1.0 target
Median Meaningful First Response	1.8 days	0.6 days	66.7% reduction	No fixed target
90th percentile response	8.1 days	3.0 days	63.0% reduction	No fixed target
Complete at first review	58%	77%	+19 percentage points	Below 85% hypothesis
Eligible transfer within four hours	34%	82%	+48 percentage points	No fixed target
Median completeness to DomusOne creation	6.4 hours	1.7 hours	73.4% reduction	No fixed target
Repeat progress contacts	21.6 per 100	14.7 per 100	31.9% reduction	Within 30–40% hypothesis
Manual Zendesk-to-DomusOne entry	83.1%	0.8%	99.0% reduction	No fixed target
Manual DomusOne status lookups	26.7 per 100	4.5 per 100	83.1% reduction	No fixed target
Final work-order creation	Not measured	100%	All eligible orders created	Target achieved

The corrected manual-entry measure uses the client-confirmed definition: 216 of 260 eligible baseline work orders required manual re-entry, compared with four of 521 eligible pilot work orders. Of the pilot cases, 508 were created on the first automated attempt and nine through controlled automated retry.

Recommended Decision

- Select controlled staged expansion as the strategic direction.
- Require Resident Services and Maintenance Operations to propose each cohort and participating contractor against agreed readiness criteria.
- Retain the Core architecture without structural redesign.
- Approve targeted operating changes for contractor status quality, Completed communications and repeated out-of-hours calls.
- Require an operating-capacity and commercial-readiness check before each expansion phase.
- Continue to defer AI and other optional components unless they pass a separate evidence, governance, procurement and authorisation gate.

Decisions Required

Decision	Principal owner	Required outcome
Strategic direction	Executive Sponsor	Select stop, continue, controlled expansion or broad rollout
Next cohort	Resident Services and Maintenance Operations	Propose homes, channels and contractors for approval
Completed communications	Resident Services	Approve automatic controls and targeted confirmation policy
Repeated out-of-hours calls	Resident Services and OOH Contract Manager	Select retained-ticket linking or a separately tested consolidation rule
Contractor readiness	Maintenance Operations	Approve status and appointment requirements
Capacity and support	Service owners and IT	Confirm operating capacity, support and recovery objectives
Commercial readiness	Finance and Procurement	Authorise renewal and expansion cost assessment
Risk acceptance	Executive Sponsor	Accept residual risks and phase gates

1 Purpose and Decision Context

The original engagement designed and validated an integrated resident maintenance workflow using Zendesk as the resident-service record and DomusOne as the authoritative maintenance execution system. The work progressed through supplier validation, proof of concept, acceptance testing, production readiness and a limited production pilot covering 418 homes at two sites.

The pilot closed on 18 April 2027. This paper supports the client's post-pilot decision. It assesses the evidence, identifies implications, compares viable options and recommends a course of action. It does not make the client's final business, policy, staffing, commercial, procurement, risk or rollout decisions.

2 Evidence and Measurement Boundaries

The assessment uses the authorised evidence pack released on 3 May 2027 and the validated pilot and acceptance records referenced in that pack.

Boundary	Confirmed scope
Population	418 homes across two approved housing sites
Period	Eight operational weeks from 22 February to 18 April 2027
Routes	Authenticated Portal, shared email, weekday telephone, walk-in and structured OOH XLSX
Volume	574 new maintenance events, 707 resident contacts and 521 DomusOne work orders
Excluded components	AI, WhatsApp, Portal assistant, Gamma purchase and passwordless upload
Data	Controlled operational data with resident-identifying information removed or minimised

Material Evidence Limitations

- The results apply to the authorised cohort, period, channels and participating contractors. They should not be treated as a direct forecast for the full housing portfolio.
- Resident satisfaction was not measured. The nine Completed disputes do not provide a general satisfaction measure.
- Employee satisfaction was not measured. Reduced repetitive activity should not be presented as a measured wellbeing outcome.
- No formal time-and-motion study or pre-pilot staff-time baseline was completed. Net labour saving cannot be quantified.
- Contractor quality rates do not include the case counts for each contractor group, so they support operating-model comparison but not statistical inference.
- Future renewal prices and the cost of wider expansion are not fixed.

3 Pilot Results

The pilot recorded large improvements against the controlled baseline across response, transfer and manual-processing measures. Three provisional hypotheses were not fully achieved: mean Meaningful First Response remained 0.2 working days above the under-one-day target, first-review completeness was eight percentage points below the 85% hypothesis, and first-pass work-order creation was 0.5 percentage points below the greater-than-98% target. These gaps should inform the next improvement cycle. They do not outweigh the observed service and operational gains.

Final work-order creation reached 100% through approved automated retry and manual continuity routes. Repeat progress contacts reduced by 31.9%, within the provisional 30–40% hypothesis. The pilot recorded material

improvement against the controlled baseline while the Core intervention was operating, without requiring AI or an additional resident channel.

4 Technical and Support Assessment

The Core technical architecture remains suitable. Valid Zendesk records created formal DomusOne work orders, required-field failures did not create partial orders, assignment remained blocked while the integration package was incomplete, duplicate sources and events were suppressed, and delayed or missed events were recoverable from event history. Administrative Closed remained outside the mirrored scope by design.

All 521 cases approved for formal work-order creation were ultimately created in DomusOne through first-pass automation, controlled automated retry or the approved manual continuity procedure. Of these, 508 were created on the first automated attempt, nine through controlled retry and four through the continuity procedure. No silent creation failure was identified during the pilot, and no unresolved duplicate work order remained. The first-pass rate was 97.5%; final successful creation was 100%.

The pilot generated 14 implementation-partner tickets and six DomusOne supplier tickets. No critical incident occurred. Median acknowledgement was 38 minutes and median elapsed support time, within the applicable service-coverage periods, was 4.6 service hours to recorded resolution or agreed workaround. This is not active engineering effort. The longest middleware interruption was 47 minutes and recovery completed without rollback.

Technical Implications

- Retain the connector-first architecture and existing authority split between Zendesk and DomusOne.
- Retain assignment holds, authorised override, deterministic deduplication, retry, replay and continuity controls.
- Confirm annual support service levels, escalation paths and recovery objectives before a larger phase.
- Continue routine key-rotation exercises and event-history recovery checks.
- Monitor first-pass creation, attachment failure and interruption rates during expansion.

5 Operational and Contractor Assessment

Ninety-six items entered operational or technical exception views. The median elapsed clearance time was 2.1 working hours, and seven items remained open for more than one working day. Counts and rates provide the primary evidence of process quality; elapsed clearance time supports capacity planning but should not be treated as active staff handling time.

Exception category	Count	Primary implication
Resident or property details	24	Input quality and verification remain important
Appointment recording	18	Contractor field discipline affects resident updates
Creation not first pass	13	Recovery controls worked; target narrowly missed
Initial attachment failure	11	Retry and replay remain necessary
Repeated OOH incident group	11	Operating policy remains unresolved
SMS contact failure	7	Contact-data verification remains necessary
Unsupported attachment	4	Staff follow-up route required
Authorised override	3	Audit and follow-up controls worked
Other mapping or data quality	5	Continue controlled correction

Contractor Operating Model

Measure	Large portal contractor	Smaller contractor 1	Smaller contractor 2
Same-day status updates	93%	62%	49%
Structured appointment use	95%	78%	67%
Status correction required	4%	17%	24%
Cases generating progress contact	11%	19%	24%

The evidence indicates that contractor operating discipline and update method materially affect the value obtained from the integration. The large contractor updated DomusOne directly through the supplier portal. Smaller contractors relied mainly on telephone and email, after which coordinators updated DomusOne. The integration mirrored structured DomusOne information correctly; it could not compensate for late or unstructured upstream updates.

Resident Services and Maintenance Operations should assess proposed contractors before each expansion phase. Appropriate criteria include same-day update capability, structured appointment use, correction rate, expected volume, coordinator capacity and willingness to operate under the approved status rules.

6 Resident Communication Controls

The SMS service sent 1,684 approved messages and confirmed delivery of 1,650, a 98.0% delivery rate. Thirty-four messages failed or remained undelivered, and seven incorrect or outdated numbers were corrected through the established process. The initial allowance was not exceeded.

Completed Communications

During the pilot, 403 work orders were recorded as Completed. Residents subsequently disputed completion in nine cases, equivalent to approximately 2.2%. The integration transmitted the recorded DomusOne state as designed. The issue concerns the meaning and communication of the status rather than a messaging defect.

Control option	Effect	Assessment
Automatic notification with additional controls	Retain automation; add delay, conditions or clearer resident wording	Preserves efficiency and reduces the risk of implying verified finality
Targeted staff confirmation	Require review for selected categories or contractors	Appropriate where dispute or status-quality risk is higher
Universal staff confirmation	Require review for every Completed event	Highest control but removes much of the automation benefit

Recommended control: retain automatic notification with revised wording and allow targeted staff confirmation for selected categories or contractors. The resident message should state that the contractor has marked the work as complete and provide a clear route to report an unresolved issue. Resident Services should approve the final wording and targeting policy.

Cancellation Communications

Cancellation should remain staff-confirmed because the standard event does not contain the authoritative reason. This control operated as intended during the pilot.

Repeated Out of Hours Calls

Eleven groups of calls shared a stable incident reference. The tested one-row/one-ticket rule created separate records, which staff linked during reconciliation. No alternative consolidation rule has been configured or production-tested.

Option	Description	Evidence position
Retain separate tickets with operational linking	Preserve each call and use the incident reference to link related records	Compatible with the tested baseline
Design a consolidation or append policy	Add later calls to an existing incident record under approved matching and audit rules	Requires design, configuration and separate testing

Recommended position: retain separate auditable call records and improve operational linking by stable incident reference. If the client prefers a consolidation or append model, it should be treated as a separately designed and tested change rather than an assumed current capability.

7 Internal Operating Effort

Period or function	Hours	Interpretation
Readiness and training	236	Mainly one-time configuration, training and preparation
Eight-week live pilot	402	Incremental pilot operating and governance effort
Post-pilot reconciliation	64	Evidence consolidation and review
Total	702	Not a net labour-saving calculation
Live Resident Services	134	Exception review, correction, follow-up and pilot huddles
Live Maintenance Operations	168	Contractor follow-up, corrections, overrides and exceptions
Live Digital Services and IT	76	Monitoring, support and incident coordination
Live management and reporting	24	Governance and reporting

The evidence shows where pilot effort was recorded, but it does not establish net staff savings. Future measurement should use counts and rates as the primary operational indicators. Capacity evidence should be collected through weekly team totals or representative sampling, not detailed timing of every resident interaction.

- Exceptions per 100 new events by category
- Contractor corrections and follow-up contacts per 100 work orders
- Weekly team hours for exception review, contractor follow-up and system monitoring
- Reduced copying, status-search and repeat-contact activity using a defined sample
- Active handling time kept separate from elapsed clearance and system-processing time

8 Commercial Position and Renewals

Commercial measure	Amount	Status
Approved or contracted non-contingency cost	€52,000	Current baseline
Uncommitted contingency	€3,840	No spend authorised
First-year planning position	€55,840	Includes uncommitted reserve

Commercial measure	Amount	Status
Planning ceiling	€60,000	Excluding VAT
Headroom to ceiling	€4,160	Before further authorisation

The current planning position should not be described as €55,840 of committed expenditure. The committed or approved non-contingency baseline is €52,000; the remaining €3,840 is an uncommitted planning reserve.

Renewal Schedule

Service	Current term ends	Owner	Required next-stage action
DomusOne Connector	30 Nov 2027	IT and Procurement	Confirm renewal and scale requirements
Hosted middleware	31 Dec 2027	IT and Procurement	Confirm capacity, support and pricing
SMS service	20 Feb 2028	Resident Services and Procurement	Model volume and message scope
Zendesk Suite Professional	29 Feb 2028	IT and Procurement	Confirm licence requirements
DomusOne platform	30 Jun 2028	IT and Procurement	Confirm platform continuation

The client does not yet have a priced expansion plan. Finance and Procurement should be authorised to obtain renewal and scale quotations once operational owners propose the next cohort. The earliest material decision is the Connector renewal in November 2027.

Current and reasonably foreseeable XLSX volumes remain materially below the contracted capacity. Exceeding the standard allowance would initially create a predictable overage rather than an operational interruption. Routine monitoring is sufficient at the present stage.

9 Artificial Intelligence and Deferred Components

AI assistance and AI field extraction are not necessary for the next stage of the Core intervention. The pilot produced substantial improvement without AI. The remaining issues concern contractor behaviour, data discipline, operating policy and support capacity. No approved AI supplier, data-processing boundary, assurance model or quantified incremental benefit currently exists.

The Core intervention is a substantial cross-functional service and systems integration programme. The immediate priority should be to stabilise and expand the operating model already shown to work. AI should remain deferred, not permanently excluded.

Any future AI proposal must pass a separate decision gate covering:

- A defined use case and evidence of an unresolved service gap
- Product, supplier and licence position
- Data types, data location, processor terms and DPIA
- Security, access and audit controls
- Human review and error responsibility
- Cost and procurement route
- Success measures and an independently authorised proof of concept
- Separate Sponsor approval following business-owner, IT, Digital Services and Procurement input and independent DPO review

Gamma screen-pop, the Portal assistant, official WhatsApp, passwordless upload and automated emergency decisions should also remain deferred. None is required to support controlled Core expansion.

10 Options Appraisal

Option	Benefit	Limitation	Assessment	Decision
1 Stop and revert	Lowest change exposure	Abandons measured gains and existing investment	Do not select	Sponsor
2 Continue current cohort	Low expansion risk; time to refine operations	Does not test scale or spread benefits	Viable short hold only	Sponsor with service owners
3 Controlled staged expansion	Extends benefits while testing capacity and contractor readiness	Requires gates, monitoring and targeted operating changes	Recommended	Sponsor after cross-functional readiness review
4 Immediate broad rollout	Fastest portfolio coverage	Capacity, contractor quality, support and costs not yet confirmed	Do not select now	Sponsor with full commercial and risk approval

11 Recommendation

The client should select controlled staged expansion. The evidence supports continuation and scale, but not an immediate portfolio-wide rollout. Each phase should use client-selected cohorts and contractors, supported by readiness criteria, operational controls, capacity evidence, commercial review and a formal phase approval.

The recommendation depends on the following conditions:

- Resident Services and Maintenance Operations propose each cohort rather than the adviser selecting it.
- Participating contractors demonstrate an acceptable update method and structured appointment process, or the client funds adequate coordinator capacity.
- Resident Services approves the Completed communication policy.
- Resident Services and the OOH Contract Manager approve the repeated-call operating rule.
- IT confirms support, monitoring, recovery and supplier escalation arrangements for the proposed scale.
- Finance and Procurement confirm the cost and renewal path before commitment.
- Each phase uses agreed performance and exception measures and returns to a decision gate before further expansion.

12 Decision Gates and Client Decisions

Gate	Required evidence or decision	Owner	Outcome
DG1 Strategic direction	Select stop, continue, controlled expansion or broad rollout	Executive Sponsor	Authorise next planning path
DG2 Cohort and contractor readiness	Proposed homes, channels, contractors, volume and capacity	Resident Services and Maintenance Operations	Approve next cohort
DG3A Completed communication policy	Automatic controls, wording and targeted staff confirmation	Resident Services; Maintenance Operations consulted	Approve communication policy
DG3B Repeated OOH-call policy	Retained-ticket linking or separately tested consolidation rule	Resident Services and OOH Contract Manager; IT consulted	Approve repeated-call policy
DG4 Support and capacity	Internal capacity, annual support, escalation and recovery objectives	IT and service owners	Confirm scalable support
DG5 Commercial readiness	Expansion cost, renewals, licences and resource implications	Finance and Procurement	Approve commercial envelope
DG6 Data protection and security	Business/data owner and IT confirm design and controls; DPO provides independent advice or DPIA position	Relevant business/data owner and IT; DPO reviews; Sponsor or authorised controller representative authorises	Confirm processing design and accept residual business risk

Gate	Required evidence or decision	Owner	Outcome
DG7 Phase go live	Training, configuration, support, continuity and acceptance readiness	Executive Sponsor	Authorise phase
DG8 Phase review	KPI, exceptions, contractor quality, support and cost evidence	Executive Sponsor and service owners	Continue, hold or revise
DG AI Separate AI decision	AI business case, processing design, assurance and procurement evidence	Sponsor decides following business-owner, IT, Digital and Procurement input and independent DPO review	Approve or reject separately

13 Residual Risks

Residual risks are exposures that remain after current controls. They include observed operating issues, known product or process limits, scale uncertainties and unmeasured outcomes. Corrected implementation defects that passed retesting are not treated as open design failures.

ID	Residual risk	Likelihood	Impact	Current control	Required action	Owner
RR1	Smaller contractors provide late or unstructured updates	High	High	Coordinator correction and exception route	Set contractor readiness and scalable follow-up model	Maintenance Operations
RR2	Completed communication may imply finality where residents dispute completion	Medium	High	Resident review and follow-up	Approve automatic controls and targeted confirmation	Resident Services
RR3	Repeated OOH calls create multiple tickets	Medium	Medium	Stable incident reference and manual linking	Approve linking or separately tested consolidation policy	Resident Services and OOH Manager
RR4	Internal operating effort may not scale predictably	Medium	High	Pilot hours and exception categories recorded	Measure BAU capacity during each phase	Sponsor and service owners
RR5	Provisional targets remain partly unmet	Medium	Medium	Component metrics available	Approve next-stage targets and priorities	Resident Services and IT
RR6	Integration interruption delays transfer or events	Low	High	Monitoring, retry, history recovery and continuity	Confirm scaled support and recovery objectives	IT
RR7	Invalid or shared mobile number affects notification	Medium	High	Verification, suppression and correction	Monitor contact quality and delivery exceptions; consult DPO on material processing changes	Resident Services
RR8	Renewal prices and expansion cost are not fixed	Medium	Medium	Renewal schedule available	Obtain costed renewal and expansion position	Finance and Procurement
RR9	Optional AI or channels create unapproved data or scope	Medium	High	Explicitly deferred	Require separate evidence and authorisation gate with independent DPO review	Executive Sponsor

14 Proposed Continuation Sequence

1. The Executive Sponsor selects controlled staged expansion as the strategic direction.
2. Resident Services and Maintenance Operations propose the next cohort and contractor set using agreed readiness criteria.
3. The client approves the Completed communication and repeated OOH-call policies.
4. IT confirms the annual support, monitoring, recovery and supplier-escalation model for the proposed scale.
5. Finance and Procurement obtain renewal and expansion quotations and present the commercial envelope for approval.
6. IT and the relevant business or data owner confirm the proposed processing design and controls for any material change in data, channel, supplier or processing scope.

7. The DPO independently reviews the material change and provides the required data-protection advice or DPIA position.
8. The Executive Sponsor or authorised data-controller representative accepts any residual business risk and authorises progression.
9. The client completes required configuration, training and readiness checks under a separately authorised implementation package.
10. The Sponsor approves the expansion phase.
11. The client operates the phase for an agreed observation period and measures service, exceptions, contractor quality, support and cost.
12. The Sponsor and service owners review the evidence and decide whether to continue, hold or revise before further expansion.

Appendix A Detailed Metrics

Metric	Unit	Baseline	Pilot	Change	Target	Position
Mean Meaningful First Response	Working days	3.6	1.2	-66.7%	<1.0	Not achieved
Median Meaningful First Response	Working days	1.8	0.6	-66.7%	None	Improved
90th percentile Meaningful First Response	Working days	8.1	3.0	-63.0%	None	Improved
First-review completeness	Percent	58%	77%	+19 pp	85%	Not achieved
Eligible transfer within four hours	Percent	34%	82%	+48 pp	None	Improved
Median completeness to creation	Working hours	6.4	1.7	-73.4%	None	Improved
Repeat progress contacts	Per 100 events	21.6	14.7	-31.9%	30–40% reduction	Achieved
Manual Zendesk-to-DomusOne entry	Percent	83.1%	0.8%	-99.0%	None	Improved
Manual DomusOne status lookup	Per 100 events	26.7	4.5	-83.1%	None	Improved
First-pass creation	Percent	n.a.	97.5%	n.a.	>98%	Not achieved
Final creation	Percent	n.a.	100%	n.a.	100%	Achieved

Appendix B Evidence Sources and Limitations

Evidence source	Use in assessment	Material limitation
Pilot Metrics	Baseline and pilot measures, changes and target position	Client-confirmed corrected manual-entry definition applied
Data Dictionary	Metric definitions, populations and systems of record	Does not include sample counts for every measure
Exception Log	96 exception records, categories, owners, outcomes and elapsed clearance	Elapsed clearance is not active handling time
Integration Evidence	Creation, duplication, attachment, event and downtime outcomes	Summary evidence rather than transaction-level extract
Acceptance Register	47-case acceptance result	Two conditions were operationally controlled
SMS Evidence	Delivery, failures, corrections and Completed disputes	Resident satisfaction not measured
OOH XLSX Evidence	Workbook, row, ticket and repeated-call evidence	Alternative consolidation rule not tested
Contractor Quality	Status, appointment, correction and progress-contact rates	Group sample counts not provided
Staff Time	Readiness, live and post-pilot incremental hours	No pre-pilot time baseline or net saving
Support Records	Ticket volumes, severity, response, resolution and interruption	Summary suitable for support performance assessment
Commercial and Renewals	Current costs, reserve, ceiling and renewal dates	Expansion and renewal prices not fixed
Risk and Decision Registers	Current controls, open decisions and ownership	Client retains all final decisions

Appendix C Current Commercial Commitments

Item	Amount	Type	Term or status
------	--------	------	----------------

Item	Amount	Type	Term or status
DomusOne Connector licence	€9,600	Recurring	30 Nov 2027
DomusOne onboarding	€14,800	One-time	Completed
Integration implementation	€12,200	One-time	Contracted scope
Hosted middleware and support	€3,300	Recurring	31 Dec 2027
Zendesk specialist configuration	€3,900	One-time	Contracted
SMS service	€2,700	First year	20 Feb 2028
Training and readiness	€2,500	One-time	Completed
OOH template change	€1,200	One-time	Completed
XLSX PoC and configuration	€1,800	One-time	PoC and configuration completed; ongoing platform use included in middleware term
Non-contingency total	€52,000	Current baseline	Excludes reserve
Uncommitted contingency	€3,840	Planning reserve	No spend authorised
First-year planning position	€55,840	Planning total	Includes reserve

Document Status

This final paper incorporates the client's single consolidated factual response issued on 19 May 2027. The coordinated reviewers confirmed that the recommended direction and overall architecture do not require revision. Final policy, commercial, staffing, risk and rollout decisions remain with the client decision group.