

Resident Maintenance Service Integration

Prepared by Kylie Bi | September 2026 | Costs exclude VAT

1 Executive Recommendation

Key proposal decision: Implement the DomusOne Integration Connector to connect existing Zendesk intake directly with operational work orders. Protect human approval gates before formal dispatch.

Commercial recommendation: Use the Core Pilot base case of €52,150 as a planning baseline recommended for validation. It is €7,850 below the €60,000 planning ceiling at the base estimate; however, final commitment is subject to technical discovery, confirmed scope and firm supplier quotations. Treat Recommended add-ons as phased options after discovery.

1.1 Baseline

Measure	Value	Context
Total Housing Portfolio	3,000 Affordable Homes	Managed across the Lombardy region; Housing Stock
Provisional Production Pilot Cohort <i>Client decision required during Phase 1</i>	Approximately 300–500 homes	The client will confirm the participating sites, eligible properties and residents, staff and contractors. The cohort should include at least one large contractor using the supplier portal and at least one smaller contractor reporting by telephone or email.
Service Volume	2,400 Contacts / Month	Maintenance & repair-related inquiries; Demand
Current Backlog	~650 Open Tickets	Including cases legitimately waiting on residents or contractors; Zendesk Active
Meaningful 1st Response	3.8 Working Days	Client-reported current average for a meaningful first response. Reporting period, channel coverage, exclusions and calculation method require confirmation; Proposed Target < 1 Working Day

1.2 Proposal at a Glance 5 Pillars

Pillar	Current constraint	Proposed response	Result to test
Unified Record	Resident requests enter through several routes with uneven structure.	Make Zendesk the common intake and resident communication record for every maintenance contact.	More complete records and less manual sorting.
Connector Bridge	Staff re-enter reviewed cases into DomusOne and later search DomusOne for progress.	Create approved DomusOne work orders from Zendesk and return the formal number and selected status events.	Less duplicate entry and faster access to progress information.
SMS Milestones	Residents receive inconsistent progress information and contact the team again.	Use agreed resident-visible milestones in Zendesk to trigger SMS notifications.	Fewer avoidable progress enquiries and clearer service communication.
Governed AI	Unstructured and multilingual messages require interpretation.	Use controlled language detection, translation and field suggestions, with human confirmation for material decisions.	Lower handling effort without transferring authority to AI.
Night Automation	Out-of-hours reports are manually reconciled the next morning.	Retain the human emergency service and automate the intake of its fixed-format daily report.	Preserve emergency accountability while reducing re-entry work.

2 Context and Current State

The organisation operates approximately 3,000 homes across Lombardy with approximately 2,400 monthly maintenance contacts. Zendesk manages resident service tickets and DomusOne manages work orders; the gap between them creates manual re-entry and communication blind spots.

2.1 Existing Contact and Reporting Channels

Channel	Current handling	Confirmed constraint
Weekday phone line	Open 08:30 to 17:30; an agent manually creates and summarises a Zendesk ticket.	The existing phone system is not integrated with Zendesk.
Shared email	Email automatically becomes an unstructured Zendesk ticket.	Staff must interpret and complete the operational fields.
Resident portal	A maintenance form creates a Zendesk ticket and usually includes resident and property identifiers.	Portal adoption is not known and the service cannot assume exclusive portal use.
Local offices & Walk-in	Staff send notes to the central team, normally by email.	Central staff must convert the information into a usable record.
Unofficial WhatsApp	Caretakers in two sites forward screenshots or summaries.	It is not an approved or governed service channel.
Out-of-hours emergency line	An outsourced operator follows an emergency matrix and sends a report the next morning.	The provider uses its own system; its report does not enter Zendesk or DomusOne automatically.

2.2 Existing Systems and Contract Baseline

System	Current role	Relevant contract position
Zendesk Suite Professional	Primary resident contact and service ticket system.	14 agent seats; term 1 March 2026 to 29 February 2028. Standard API, forms, triggers, views, macros, webhooks, reporting and multilingual help content are enabled. AI add-ons, premium sandbox and professional integration services are not licensed.
DomusOne Housing Operations Suite (Managed Enterprise Edition 12.4.3)	Core property, tenancy, maintenance, supplier, contract and financial system.	42 named internal users; supplier portal included; term to 30 June 2028. The Integration Connector is available but not licensed.
Resident portal	Authenticated resident access and maintenance submission.	A separate supplier contract; stable operation for about seven years. Adoption and extension capability require confirmation.

2.3 Core Frictions and Design Implications

Problem	Operational effect	Design implication
Uneven intake data	Agents interpret free text, verify identity and request missing evidence.	Use one shared maintenance record with conditional completeness rules.
Manual work order creation	Reviewed content and attachments are re-entered in DomusOne manually.	Use staff-approved transfer through the Integration Connector.
No automatic status return	Agents use the recorded DomusOne number to search the execution system.	Return the formal number, status milestones and timestamps to Zendesk.
Inconsistent resident updates	Residents cannot reliably see assignment, delay or completion progress.	Use a small set of resident-visible milestones and SMS delivery records.
Multilingual free text	Agents clarify or translate messages before classification.	Use language tools for interpretation and suggestions while retaining the original text.
Manual overnight reconciliation	The team lead reviews the emergency report and records each case manually row by row.	Test a standard report format and row-by-row creation of normal Zendesk tickets through a controlled PoC.

3 Objectives and Scope

3.1 Strategic Objectives

- Create one usable Zendesk record for every maintenance contact, regardless of source channel.
- Reduce duplicate data entry between Zendesk and DomusOne without removing staff approval.
- Give customer service staff direct access to the formal work order number and relevant progress in Zendesk.
- Provide residents with consistent SMS updates at useful service milestones.
- Improve multilingual intake and the quality of structured information while keeping high-risk decisions with people.
- Preserve the existing out-of-hours emergency response and current contractor operating model.
- Create a measurable pilot that distinguishes a meaningful first response from an automated acknowledgement.

3.2 Scope Boundaries

Included	Outside scope
Zendesk forms, fields, triggers, views, review queues and service reporting	Replacement of DomusOne, Zendesk or the resident portal
Integration of the existing telephone service where its interface permits	Replacement or automation of the telephone service
Optional controlled portal-assistant proof of concept, subject to product, licence, security, privacy and technical validation. It is not a prerequisite for the Core Pilot.	An unrestricted generative chatbot or autonomous emergency service
Zendesk to DomusOne work order creation after staff approval	Automatic final priority, contractor selection or operational approval
DomusOne to Zendesk return of selected events and timestamps	Replication of DomusOne financial, materials, contract or confidential operational data
SMS progress notifications and delivery tracking	Full enterprise data warehouse or seconds-level real-time analytics
Controlled proof of concept for row-by-row Zendesk ticket creation, subject to sample-file validation.	Changes to the outsourced provider's call-management platform
Pilot design, configuration, validation, training and handover	Production engineering ownership, legal sign-off or ongoing service operation by Kylie

4 Principles and AI Governance

4.1 Design Principles

One Service Record: Every maintenance contact enters Zendesk. Each distinct maintenance event keeps its own ticket identity; repeated contact or added evidence is linked to the existing event where confirmed. [Zendesk as Service Hub]

One Execution Authority: DomusOne remains authoritative for the formal work order, contractor assignment, appointment and execution status. [DomusOne Operational Truth]

Human Control at Consequential Decisions: Staff confirm resident and property identity, final urgency, record completeness and approval to create a formal work order. Maintenance coordinators select contractors. The out-of-hours provider retains emergency responsibility. [Human-in-the-Loop]

Automation before AI: Rules and mappings handle default fields, completeness, routing, transfer, notifications and structured imports. AI is reserved for natural language, multilingual support and guided dialogue. [Pragmatic Architecture]

Exceptions Remain Visible: Low-confidence extraction, missing information, failed transmission, duplicate risk and notification failure must enter an actionable staff queue rather than disappear silently. [No Silent Failure by Design]

4.2 AI Governance Matrix

Task	Evidence used	Output	Not authorised	Fallback
Language detection & translation	Resident message and approved language content	Detected language and translated working text	Legal meaning, policy exception or final service commitment	Show original text and route uncertain content to staff.
Free-text extraction	Original email, staff narrative or report narrative	Suggested category, location, event time, description and urgency	Final urgency, identity, completeness approval or contractor selection	Highlight low-confidence or contradictory fields for staff review.
Guided portal intake	Authenticated profile, resident answers and approved repair flows	Structured Zendesk record and approved guidance	Emergency response, work order approval or free-form safety advice	Stop the flow and direct the resident to human emergency or staff support.
Routine diagnostic support	Approved knowledge articles and scripted checks	Possible self-help steps and an outcome marker	Closure of a safety-sensitive case without required control	Escalate when the flow is incomplete, risky or unsuccessful.

5 Target Operating Model

The target model separates resident-service communication from execution authority. Zendesk is the service record and communication hub; DomusOne remains the operational truth for formal work orders and execution.

5.1 Lifecycle

1. Capture and Verify: Zendesk captures multi-channel input; an agent verifies resident and property identity and confirms completeness.
2. Authorise Transfer: A human agent approves the work-order creation gate. The Connector transmits the payload to DomusOne.
3. Assign and Dispatch: A maintenance coordinator selects and confirms an eligible contractor in DomusOne.
4. Execute and Mirror: The contractor updates appointments and job status; selected events mirror to Zendesk.
5. Notify and Close: Subject to confirmation of the selected SMS service and approved resident-notification milestones, Zendesk triggers the relevant SMS updates.

5.2 System and Decision Authority

Information or action	Authoritative system	Permitted direction	Notes
Resident intake and original service conversation	Zendesk	Captured and retained in Zendesk; approved shared data moves to DomusOne.	Preserves raw customer dialogue & channel metadata
Formal work order and number	DomusOne	Created in DomusOne; official number returns to Zendesk.	Single source of maintenance truth
Contractor selection	DomusOne (with Maintenance Coordinator)	Eligible supplier list supports coordinator; coordinator confirms assignment.	No automated contractor dispatch
Appointment and execution status	DomusOne & Contractor Portal	Selected milestone events move from DomusOne to Zendesk.	Target direction only; event mechanism, payload and latency require DomusOne supplier validation.
Resident-visible progress and notification history	Zendesk (Service View)	Mirrors approved DomusOne events and records SMS outcomes.	Outbound progress alerts to residents
Financial, materials, expenditure & contract detail	DomusOne	Remains in DomusOne and is NOT replicated for this proposal.	Strict data boundary control

5.3 DomusOne Status Mapping

Status	Primary control	Resident communication
New	Internal staff	Notify the resident that the request has been reviewed and a work order created, but only after successful DomusOne creation.
Assigned	Internal staff	Optional milestone; use only if the message gives residents useful information.
Accepted	Contractor through portal	Normally visible in Zendesk; notification only if agreed.
Scheduled	Contractor through portal	Notify resident with confirmed appointment date and time window.
In progress	Contractor through portal	Visible in service view; SMS notification optional.
Awaiting parts	Contractor through portal	Notify only when the delay affects the resident or scheduled appointment.
Awaiting approval	Control owner requires validation	Internal hold; do not assign a proposal owner until confirmed.
Completed	Contractor through portal	Send completion message; retain any client closure verification rule.
Closed	Internal staff	May be combined with completion communication depending on client policy.
Cancelled	Internal staff	Human-reviewed resident message required when relevant.

5.4 Resident SMS Milestones

Milestone	Message purpose	Control
Request reviewed and work order created	Confirm that the request has been reviewed and a formal DomusOne work order has been created. This does not mean that a contractor has accepted or scheduled the work.	Send only after DomusOne work order creation succeeds.
Appointment confirmed or changed	Provide date, time window, and any resident action required (e.g. adult at home).	Prevent duplicate sending from DomusOne and Zendesk (single sender rule).
Material delay or change	Explain a change that affects access, timing or expected service (e.g. awaiting parts).	Trigger only from mapped and approved status events.
Work completed	Confirm completion and explain any agreed closure or follow-up step.	Do not treat contractor technical completion as administrative closure unless policy permits.
Missing information / Photos	Request selected evidence and provide a secure, one-time ticket-bound upload link.	Staff select recipients and missing items; system records delivery and prior contact count.

6 Target System Blueprint

The overview below shows the end-to-end service architecture once. The eight modules that follow retain the detailed workflow and rules without repeating the global introduction.

6.1 End to End Overview

Resident Contact and Reporting Channels

One service-entry system with several accessible channels

1. Portal repair form (RESIDENT)
2. Portal guided bot (RESIDENT + BOT)
3. Official WhatsApp (RESIDENT + BOT)

4. Shared service mailbox (RESIDENT)
5. Existing service phone (RESIDENT + AGENT)
6. Walk-in office (RESIDENT + AGENT)
7. Out-of-hours emergency line (RESIDENT + OUTSOURCED TEAM)

Zendesk | Unified Intake, Ticket Creation and Structuring

Resident-service information hub & single source of customer dialogue

1. Create or open repair record (ZENDESK)
2. Match resident and property (ZENDESK + AGENT)
3. Extract fields from natural language (FIELD-EXTRACTION CANDIDATE)
4. Verify key facts (CUSTOMER-SERVICE AGENT)
5. Determine information completeness (ZENDESK)

Customer-Service Review and Resident Follow-Up

The system organises and prompts; staff retain the key consequential decisions

1. Confirm photo status (CUSTOMER-SERVICE AGENT)
2. Select follow-up recipients (CUSTOMER-SERVICE AGENT)
3. Send passwordless upload link (ZENDESK)
4. Add photos or missing information (RESIDENT)
5. Approve transfer (AUTHORISED AGENT)

Zendesk → DomusOne | Controlled Integration

Required foundation for all three formal solution options (Core, Recommended, Expanded)

1. Output shared data package (ZENDESK)
2. Authenticate and map fields (CONNECTOR / INTEGRATION LAYER)
3. Control duplicates and errors (CONNECTOR / INTEGRATION LAYER)
4. Create official work order (DOMUSONE)
5. Store transfer result (CONNECTOR + ZENDESK)

DomusOne | Official Record, Allocation and Repair Delivery

Execution status is updated only in DomusOne; DomusOne is the sole operational truth

1. Create official repair record (DOMUSONE)
2. Select delivery team (MAINTENANCE COORDINATOR)
3. Update through supplier portal (LARGE CONTRACTOR)
4. Update after phone/email report (SMALL CONTRACTOR + COORDINATOR)
5. Maintain authoritative execution state (DOMUSONE)

DomusOne → Zendesk → Resident | Status Return, Notifications and Performance

Return necessary service data only; do not copy financial or confidential contract data

1. Emit outbound events — proposed target capability: DomusOne is expected to emit selected operational events, subject to supplier validation of event availability, payload, latency and delivery mechanism. (DOMUSONE)
2. Receive and relay events (CONNECTOR)
3. Update mirrored status (ZENDESK)
4. Identify resident-visible milestones (ZENDESK)

5. Send templated SMS (SMS SERVICE)
6. Calculate service KPIs (ZENDESK EXPLORE)

6.2 Module 01 Rules for each channel entering Zendesk

Purpose and scope: Channels differ, but every genuine repair contact must become a traceable record.

Actors and systems: PORTAL FORM, PORTAL GUIDED BOT, OFFICIAL WHATSAPP, SHARED MAILBOX, PHONE INTAKE, WALK-IN OFFICE, OUT-OF-HOURS LINE

Workflow Steps

1. **Submit structured multilingual form [PORTAL FORM]** - Zendesk validates structured fields, property ID and attachments. Implementation: Proposed Core intake channel; current portal adoption, extension constraints and pilot-cohort configuration require client confirmation.
2. **Follow questions & diagnostic checks [PORTAL GUIDED BOT]** - Implementation: Optional controlled proof of concept; product, licence, supplier quotation and DPO approval required. Not a Core prerequisite.
3. **Use rule menus / controlled bot [OFFICIAL WHATSAPP]** - Zendesk Messaging collects info; 24/7 routine repair handling. Implementation: Expansion option.
4. **Send natural-language email [SHARED MAILBOX]** - Zendesk preserves the original email text. Subject to validation of the selected field-extraction capability, mapped fields may be prefilled for agent confirmation. Implementation: Preserve existing email intake; optional extraction candidate.
5. **Call during working hours [PHONE INTAKE]** - If supported by the current telephone platform, a CTI or compatible integration would open the resident card; otherwise, the agent continues manual Zendesk entry. Implementation: Supplier validation required; keep the current phone system.
6. **Explain repair in person [WALK-IN OFFICE]** - Agent records standard request on resident's behalf. Implementation: Retain human channel.
7. **Call outsourced emergency line [OUT-OF-HOURS LINE]** - Human response; controlled row-by-row ticket-creation PoC for the next-day fixed report, with manual morning reconciliation retained as the fallback. Implementation: Independent of WhatsApp.

Module Reference Data

Channel	Resident action	System / staff action	Zendesk result	Current position
Portal repair form	Submit a multilingual form	Zendesk validates structured fields and attachments	New repair ticket	Proposed Core intake channel; current portal adoption, extension constraints and pilot-cohort configuration require client confirmation.
Portal guided bot	Follow questions and self-service checks	Controlled NLU identifies intent; successful self-service still creates a record	Ticket or "Resolved through Chatbot self-service" record	Optional controlled PoC; not a Core prerequisite
Official WhatsApp	Use rule-based menus / controlled bot	Zendesk Messaging collects information and creates a ticket	New repair ticket	Expansion option; routine reporting
Shared mailbox	Send natural-language email and attachments	Zendesk preserves the original and prefills extracted fields	New ticket or existing-thread update	Improve existing channel
Existing service phone	Call during working hours	Subject to supplier validation, phone integration may open the resident card. Manual Zendesk entry remains the operational fallback.	New ticket or existing-ticket update	Existing channel; integration capability unconfirmed
Walk-in office	Explain the repair in person	Agent records a standard request for the resident	New repair ticket	Retain human channel

Channel	Resident action	System / staff action	Zendesk result	Current position
Out-of-hours line	Call the outsourced emergency service	Human response; controlled row-by-row ticket-creation PoC for the next-day fixed report, with manual morning reconciliation retained as the fallback.	One Zendesk ticket per event	Independent of WhatsApp

6.3 Module 02 Phone intake, resident card and existing tickets

Purpose and scope: An unknown number does not block the process; after address matching, staff can confirm whether contact details need updating.

Actors and systems: RESIDENT, PHONE INTEGRATION, ZENDESK, CUSTOMER-SERVICE AGENT

Workflow Steps

1. **Call the existing service number [RESIDENT]** - The phone platform remains unchanged. Implementation: Existing channel.
2. **Send incoming-call event to Zendesk [PHONE INTEGRATION]** - If supported, CTI or a compatible connector would provide the caller number and available call context. The current capability is not yet confirmed. Implementation: Supplier assessment.
3. **Search by phone number [ZENDESK]** - Find the resident, property and any active tickets. Implementation: Search + custom page.
4. **Display resident service card [ZENDESK]** - Core details on the left and active/history tickets on the right; the agent opens an existing item or creates a new one. Implementation: Page-component candidate.
5. **Verify verbally and begin notes [CUSTOMER-SERVICE AGENT]** - Confirm identity, address and contact details; update the stored number if it has changed. Implementation: Human verification.

Decision Rules Exceptions and Fallbacks

Unique match:

- Prefill resident, property and contact details and show active tickets.

Multiple / no match:

- Agent chooses among results or asks for name/address and searches the property database.

Note: The phone number supports search and prefill; it is not a fully reliable unique identity. Every ticket keeps its own ID, and one resident may have several simultaneous repair tickets.

6.4 Module 03 Continuous text → structured fields

Purpose and scope: The system uses only what the worker actually records; no call recording or speech transcription is included.

Actors and systems: CUSTOMER-SERVICE AGENT, ZENDESK / COMPONENT, FIELD-EXTRACTION FUNCTION

Workflow Steps

1. **Write continuously in the main notes area [CUSTOMER-SERVICE AGENT]** - Capture complete facts, the resident's own words and a summary without hunting for individual fields. Implementation: Human written record.
2. **Preserve original text [ZENDESK / COMPONENT]** - The source text remains intact and field prefilling never overwrites it. Implementation: Ticket comment / internal note.
3. **Identify information fragments [FIELD-EXTRACTION FUNCTION]** - Extract repair category, location, incident time, fault description, attempted actions and access time. Implementation: Field-extraction candidate; product, licence, supplier quotation and DPO validation required.

4. **Prefill mapped fields [FIELD-EXTRACTION FUNCTION]** - Fill clear information directly; mark ambiguous, incomplete or conflicting values for confirmation. Implementation: Proposed confidence and review rules; technical support to be validated.
5. **Verify and confirm [CUSTOMER-SERVICE AGENT]** - Confirm final urgency and correct low-confidence fields; the system cannot infer unrecorded call content. Implementation: Final human decision.

Decision Rules Exceptions and Fallbacks

Can be determined automatically:

- Explicit dates and locations, standard contact details, resident/property database values and existing attachments.

Requires human confirmation:

- Ambiguous phrases such as “possibly serious”, “sometime this afternoon” or “near the kitchen”, plus the suggested urgency.

6.5 Module 04 Photos, completeness and bulk follow-up

Purpose and scope: Proposed target design — security architecture and DPO approval required before implementation. Photo evidence is not a binary yes/no; it has three explicit business states.

Actors and systems: ZENDESK / AGENT, CUSTOMER-SERVICE AGENT, ZENDESK, AGENT / MANAGER, RESIDENT, UPLOAD PAGE + ZENDESK

Workflow Steps

1. **Collect existing images [ZENDESK / AGENT]** - Images already received through configured and supported portal, messaging or email channels are attached to the relevant Zendesk record; staff can also add existing images manually. Implementation: Attachments.
2. **Set photo-evidence state [CUSTOMER-SERVICE AGENT]** - Photo available / explicitly not required / additional photo required. “Not required” must display No. Implementation: Human judgement.
3. **List incomplete-record candidates [ZENDESK]** - Show missing items, urgency, last follow-up time and contact details without silently excluding records. Implementation: Views / filters.
4. **Select one, several or all [AGENT / MANAGER]** - Staff decide whom to contact and may deselect recently contacted records that still need time. Implementation: Final selection.
5. **Send the appropriate follow-up [ZENDESK]** - For missing phone-request photos send a one-time link; for other gaps use a predefined SMS. Implementation: Triggers + upload page.
6. **Open passwordless link [RESIDENT]** - Proposed control: a short-lived token would bind the page to one ticket. Expiry, resident verification and shared/incorrect telephone-number risks require validation.
7. **Upload site photos [RESIDENT]** - No account sign-in; the page accepts evidence only for the specified repair. Implementation: Proposed secure upload; DPO and security validation required.
8. **Write back to original ticket [UPLOAD PAGE + ZENDESK]** - Evidence attaches to the specified ticket; backend receives event without needing a visible “photo attached” label. Implementation: Proposed attachment write-back, subject to provider, security and DPO validation.
9. **Recalculate completeness [ZENDESK]** - Mark complete only when every applicable condition is satisfied; otherwise keep the ticket incomplete. Implementation: Completeness check.

6.6 Module 05 Human review, Connector creation and failure recovery

Purpose and scope: The Connector underpins all three formal options; manual copy-and-paste is not presented as optimisation.

Actors and systems: ZENDESK, AUTHORISED AGENT, CONNECTOR / INTEGRATION LAYER, DOMUSONE, CONNECTOR + ZENDESK

Workflow Steps

1. **Move complete record to review queue [ZENDESK]** - Check conditional mandatory fields by repair category before approval. Implementation: Completeness check.
2. **Review and approve transfer [AUTHORISED AGENT]** - Confirm resident, property, description, final priority, access details and attachments. Implementation: Human review.
3. **Output standard data package [ZENDESK]** - REST API / webhook provides shared fields, source text, attachments and Zendesk ID. Implementation: Payload output.
4. **Validate, transform and deduplicate [CONNECTOR / INTEGRATION LAYER]** - OAuth2, mapping, mandatory checks, attachment handling and idempotency. Implementation: Validation engine.
5. **Create official repair work order [DOMUSONE]** - Return the official ID; the item becomes authoritative only after successful creation. Implementation: Work order creation.
6. **Display transfer outcome [CONNECTOR + ZENDESK]** - Save the DomusOne ID on success; show a reason on failure and permit retry after correction. Implementation: Transfer outcome.

Decision Rules Exceptions and Fallbacks

Must be in implementation acceptance scope:

- In progress, success, failure reason, resend, duplicate protection, attachment result and status-event return.

Manual fallback:

- When the Connector is unavailable, route to an explicit exception queue as temporary recovery only.

6.7 Module 06 DomusOne execution, status return and resident SMS

Purpose and scope: DomusOne controls real execution; Zendesk controls the resident-service view and outbound notification.

Actors and systems: MAINTENANCE COORDINATOR, LARGE CONTRACTOR / COORDINATOR, DOMUSONE, CONNECTOR, ZENDESK, SMS SERVICE

Workflow Steps

1. **Allocate the delivery team [MAINTENANCE COORDINATOR]** - Select in-house staff or contractor manually. Implementation: Manual dispatch.
2. **Update execution status [LARGE CONTRACTOR / COORDINATOR]** - Large contractors use the portal; coordinators record reports from smaller contractors. Implementation: Portal update.
3. **Emit status event [DOMUSONE]** - Target design: send confirmed assignment, appointment, status-change, waiting and completion events to the Connector. Exact event availability, payload and behaviour require supplier validation. Implementation: Proposed outbound event; supplier validation required.
4. **Synchronise necessary state and timestamps [CONNECTOR]** - Transfer only resident-service and KPI data, excluding finance, limits and confidential contract details. Implementation: Data synchronisation.
5. **Update mirror and apply rules [ZENDESK]** - Agents can answer enquiries directly; execution status is not maintained manually in Zendesk. Implementation: Read-only mirror.
6. **Send resident milestone notification [SMS SERVICE]** — Subject to confirmation of the selected SMS service and Resident Services approval of the resident-visible milestones, send notifications when the request is reviewed and the work order is created, when an appointment is confirmed, when an important delay or change occurs, and when the repair is completed.

Decision Rules Exceptions and Fallbacks

One notification channel:

- Regardless of portal, phone, email or WhatsApp intake, proactive progress updates use SMS.

Select one delivery technology:

- Choose Zendesk Text, Sunshine Conversations SMS or one compatible external SMS service—not all three.

6.8 Module 07 Out-of-hours emergency service and next-day report splitting

Purpose and scope: Retain human emergency responsibility in full; optimise only how the report enters Zendesk.

Actors and systems: RESIDENT, OUTSOURCED OPERATOR, OUTSOURCED TEAM, PROCESS CSV CANDIDATE, DAYTIME CUSTOMER SERVICE

Workflow Steps

1. **Call the out-of-hours emergency line [RESIDENT]** - Continue using the current phone entry point outside working hours. Implementation: 24/7 emergency hotline.
2. **Apply the emergency matrix [OUTSOURCED OPERATOR]** - Classify clear emergency, major building incident or routine non-emergency request. Implementation: Human classification.
3. **Take the required human action [OUTSOURCED OPERATOR]** - Give safety guidance, dispatch an approved emergency contractor, contact the duty manager or promise daytime review. Implementation: Emergency dispatch.
4. **Complete fixed Excel / CSV template [OUTSOURCED TEAM]** - Date/time, name, phone, address, continuous-text record, action taken and follow-up required. Implementation: Standard template.
5. **Split rows from the service mailbox [PROCESS CSV CANDIDATE]** - Recognise the daily report attachment, create one normal Zendesk ticket per row and generate an internal deduplication key. Implementation: Knots PoC.
6. **Handle exceptions and continue follow-up [DAYTIME CUSTOMER SERVICE]** - Review unmatched residents, low-confidence extraction, failed imports and records requiring daytime action. Implementation: Morning triage queue.

Decision Rules Exceptions and Fallbacks

Note: Preferred candidate: Process CSV by Knots. Before adoption, run a proof of concept covering row-by-row creation, normal triggers/SLA, custom fields, deduplication, error isolation and GDPR. Fallback: lightweight middleware creates normal tickets through the Tickets API.

6.9 Module 08 Pilot evaluation, service KPIs and channel data

Purpose and scope: Do not copy DomusOne reports into Zendesk; return only the small set of milestones required to calculate service performance.

Actors and systems: ZENDESK / EXPLORE, PORTAL ANALYTICS, CONTROLLED PORTAL ASSISTANT CANDIDATE, DOMUSONE → ZENDESK, OFFICIAL WHATSAPP

Workflow Steps

1. **Service team improvement metrics [ZENDESK / EXPLORE]** - Meaningful First Response time, backlog, completeness, follow-up rate, review time. Implementation: Explore dataset.
2. **Adoption and funnel analytics [PORTAL ANALYTICS]** - Channel adoption, form completion, bot start and completion rates. Implementation: Web analytics.
3. **NLU quality & self-service evaluation [CONTROLLED PORTAL ASSISTANT CANDIDATE]** - Self-service resolution, handoff, failed intents and escalation outcomes. Implementation: Product, licence, analytics capability and DPO approval require validation.
4. **End-to-end repair performance [DOMUSONE → ZENDESK]** - Work-order creation to assignment, appointment wait, total completion time, delay rate. Implementation: Execution milestones.
5. **Channel migration trends [OFFICIAL WHATSAPP]** - Adoption, completion, handoff and channel-migration trends (for expansion scenario). Implementation: Messaging metrics.

Decision Rules Exceptions and Fallbacks

Note: Financial detail, contractor spending limits, material costs, internal approvals and contract data unrelated to customer service remain only in DomusOne.

Module Reference Data

Data owner	Recorded data	Suggested measures	Purpose
Zendesk / Explore	Created, Meaningful First Response, information complete, transfer approved	Meaningful First Response time, backlog, completeness, follow-up rate and review time	Measure intake and service-team improvement
Portal analytics	Visits, form/bot entry clicks, starts and pre-submit abandonment	Channel adoption, form completion, bot start and completion	Test whether residents adopt the new entry points
Controlled portal assistant candidate	Bot flow, handoff, low-confidence and self-service outcome	Self-service resolution rate, handoff rate, failed intents and escalation outcomes	Evaluate controlled-NLU quality
DomusOne → Zendesk	Work-order creation, assignment, appointment, delay and completion timestamps	Work-order creation-to-assignment time, appointment wait, total completion time, delay rate	Observe end-to-end repair performance
Official WhatsApp (expansion)	New conversations, completed reports, handoffs and growth	Adoption, completion, handoff and channel-migration trend	Decide whether to expand the WhatsApp pilot

7 Commercial Model and Budget

All figures exclude VAT. The authorised planning ceiling is €60,000. The source distinguishes scenario totals from cost-line assumptions and retains commercial validation items elsewhere in this document.

7.1 Scenarios

Scenario	Scope summary	Low	Base	High	Base-case delta against €60,000 ceiling	Status
Core Pilot Scenario	Connector and onboarding, Zendesk–DomusOne mapping and testing, Zendesk forms and review workflow, a provisional telephone-integration allowance subject to supplier validation, SMS setup and allowance, secure photo-upload validation, and core testing and training.	€40,555	€52,150	€66,330	-€7,850	Planning Baseline for Validation
Recommended Pilot Scenario	Core scope plus fixed-format night report automation (Process CSV candidate), provisional controlled portal-assistant and field-extraction allowance, subject to product, licence, pricing and DPO validation, and Zendesk Explore KPI configuration.	€45,555	€63,620	€87,030	+€3,620	Planning allowance; selected product, licence, field-extraction capability, supplier quotation and DPO approval require validation.
Expanded Pilot Scenario	Recommended scope plus official WhatsApp channel, bot setup and messaging allowance.	€48,755	€69,470	€97,630	+€9,470	Separately Priced Expansion

7.2 Cost Model

Scenario	One-time implementation	First-year recurring	First-year total	Indicative recurring from Year 2
Core	€38,950	€13,200	€52,150	€13,200*
Recommended	€41,720	€21,900	€63,620	€21,900*
Expanded	€42,070	€27,400	€69,470	€27,400*

*Indicative only. Renewal pricing, usage charges, inflation, support and future licence changes are not yet confirmed.

Internal client staff time is not included in the monetary totals. Phase 1 must estimate the client effort required for discovery, configuration review, testing, DPO review, training, supplier coordination and pilot operation.

Category	Cost item	Core	Recommended	Expanded	Status	Recurring
Licence & Platform	DomusOne Connector annual licence	€9,600	€9,600	€9,600	Confirmed indicative quote (valid to 31 Oct 2026)	Yes
Implementation & Setup	DomusOne onboarding and initial configuration	€14,800	€14,800	€14,800	Confirmed indicative quote (one-time)	No
Implementation & Setup	Zendesk-DomusOne integration and testing	€7,500	€7,500	€7,500	Planning estimate	No
Implementation & Setup	Zendesk forms and review workflow	€4,500	€4,500	€4,500	Planning estimate	No
Implementation & Setup	Provisional telephone-integration allowance	€3,000	€3,000	€3,000	Planning allowance; current supplier, product, licence and supported interface require client input and supplier validation	No
Communications	SMS setup and annual allowance	€3,600	€3,600	€3,600	Planning allowance; quote required	Yes
Implementation & Setup	Proposed secure photo-upload mechanism	€3,000	€3,000	€3,000	Planning estimate; security architecture, provider and DPO approval required	No
Implementation & Setup	Core testing and training	€2,500	€2,500	€2,500	Planning estimate	No
Licence & Platform	Night report licence and setup (Process CSV candidate)	—	€2,400	€2,400	Licence quote and PoC required	Yes
Licence & Platform	Controlled portal-assistant and field-extraction allowance	—	€6,300	€6,300	Planning allowance only. Product edition, licence entitlement, processor and data-location implications, DPO approval, technical compatibility and firm supplier quotation remain to be confirmed.	Yes
Implementation & Setup	Explore KPI configuration	—	€2,000	€2,000	Planning estimate	No
Communications	Official WhatsApp setup and allowance	—	—	€5,500	Planning estimate and quote	Yes
Contingency	Contingency on one-time work (10%)	€3,650	€4,420	€4,770	10 percent planning contingency on non-recurring items	No

8 Implementation Roadmap

Critical path: the DomusOne Integration Connector requires 6 to 8 weeks from supplier authorization to delivery of the test environment. Phase 1 Discovery must initiate this process immediately. The supplier quote is valid to 31 October 2026.

Phase 01 Discovery and Validation (Weeks 1-4)

Purpose: Convert the proposal into approved service and technical requirements.

- Current field map across Zendesk and DomusOne
- Repair-category completeness rules and conditional mandatory fields
- Status and notification mapping specification

- Data-protection (GDPR/DPO) review and AI boundary approval
- Telephone CTI connector feasibility and vendor check
- DomusOne Connector event and attachment specification; firm supplier quotes
- Confirmed pilot sites, eligible properties and residents, participating staff and participating contractors
- Approved pilot-cohort selection and identification method
- Complete client system inventory and supplier contacts
- Updated Client Action and Validation Register with named owners and due dates
- Confirmed DomusOne status dictionary
- Approved completeness and eligibility rules
- Approved resident-visible SMS milestones and content ownership
- Security specification for the photo-upload concept
- Updated commercial model based on firm quotations and internal staff effort

Phase 02 Core Configuration & Integration (Weeks 5-10)

Purpose: Build the minimum end-to-end service path. Configure approved Core components following Phase 1 validation.

- Zendesk maintenance form and review queues configuration
- Telephone CTI integration, if supplier assessment confirms a supported and commercially acceptable interface
- Secure photo-upload mechanism, if the security specification and DPO review are approved
- DomusOne work order creation via approved transfer gate
- DomusOne formal ID return and selected status mirroring, subject to validated Connector event behaviour
- SMS milestone notification triggers and transmission error logs

Phase 03 Controlled Add-on Proof of Concept (Weeks 8-12)

Purpose: Validate components that are not yet confirmed in production.

- Process CSV row-by-row ticket PoC for overnight emergency reports
- Controlled portal assistant conversation flows & guardrails
- Language detection, translation and safety testing
- Notification volume assumptions check against SMS budgets
- Zendesk Explore dataset definitions for pilot KPI calculation

Phase 04 Limited Pilot (Weeks 13-20)

Purpose: Operate in production with selected residents, staff and contractors.

- Staff and contractor operational training
- Dedicated support route and defect/exception triage queue
- Baseline vs pilot comparative measurements
- Defect and exception tracking log; controlled limited cohort (no immediate full rollout)

Phase 05 Review and Scale Decision (Weeks 21-24)

Purpose: Decide whether to expand, revise or stop each component based on empirical data.

- Evidence review against target KPIs and baseline
- Workflow adjustments and policy refinement
- Commercial position update and firm ongoing OpEx budget
- Official WhatsApp channel go/no-go decision
- Ongoing system ownership and SLA support handover

9 RACI

R = Responsible; A = Accountable; C = Consulted; I = Informed; — = no assigned role. This matrix appears once globally.

Activity (Maintenance Operations is accountable for the business validity of the work order; the implementation partner is responsible only for technical transaction configuration/execution.)	RSA	RSL	MC	CTR	OOH	DM	IT	DPO	IP
Intake & metadata recording	R	A	I	-	R	I	C	I	C
Identity & property match verification	R	A	-	-	-	-	I	C	-
Work-hours urgency & priority confirmation	R	A	C	-	-	-	-	-	-
Transfer approval to DomusOne	R	A	I	-	-	-	C	-	-
DomusOne work order creation	I	I	A	-	-	-	C	-	R
Contractor selection & confirmation	I	I	R	C	-	-	-	-	-
Execution status updates	I	I	A	R	-	-	C	-	-
Resident SMS milestone and message-content approval	R	A	C	-	-	-	C	C	I
SMS technical delivery and monitoring	-	C	-	-	-	-	A	C	R
Live out-of-hours emergency response	-	I	C	-	R	A	-	-	-
Next-work-day report reconciliation	R	A	C	-	C	-	C	-	-
Service performance reporting and interpretation	C	A	C	I	I	I	R	I	C
Privacy, GDPR & DPO sign-off	I	C	I	I	C	I	C	A	C
Technical configuration & support	I	C	C	I	I	I	A	C	R
Technical availability of status integration	-	-	C	I	-	-	A	-	R

Role key: RSA Resident Services Agent; RSL Resident Services Lead; MC Maintenance Coordinator; CTR Contractor; OOH Out-of-hours Provider; DM On-call Duty Manager; IT IT and System Owners; DPO Data Protection Officer; IP Implementation Partner.

10 Pilot Metrics

All numerical pilot targets are provisional hypotheses for validation. They are not guaranteed outcomes or contractual performance commitments.

Measure	Definition	Source	Target or baseline
Meaningful first response time	Elapsed working time from contact receipt to a response containing useful case-specific action or information.	Client-provided dashboard baseline; future measurement from agreed Zendesk receipt and meaningful-response timestamps	Client-reported current baseline: approximately 3.8 working days for a meaningful first response. Calculation method and reporting period to be confirmed. Provisional pilot target: <1.0 working day.
Record completeness at first review	Share of new records meeting the repair-category requirements when first reviewed.	Zendesk completeness fields and conditional validation	Pilot hypothesis: ≥85% of in-scope records meet the agreed repair-category information requirements at first agent review.
Time to approved transfer	Elapsed working time from the point at which an in-scope request becomes complete and eligible to authorised DomusOne submission.	Zendesk audit timestamps	Provisional pilot target: complete and eligible requests received during working hours are approved and transferred to DomusOne within four working hours. Time awaiting resident information is recorded separately and excluded.

Measure	Definition	Source	Target or baseline
Transfer success and retry rate	Successful creations, validation failures, duplicate prevention and technical transmission failures.	Integration logs and Zendesk transfer outcome fields	Provisional technical target: >98% first-pass creation and zero silent failures, subject to test-environment validation.
Milestone duration (Assignment, Appointment, Completion)	Elapsed time between selected service milestones (Work-order creation to assignment, appointment wait, total completion).	DomusOne events mirrored in Zendesk	Measurement objective: establish reliable baseline durations for work-order creation to assignment, appointment wait and total completion. No reduction target is committed before event availability and baseline quality are confirmed.
Repeat progress contact rate	Contacts confirmed as follow-up inquiries on an existing open maintenance event.	Zendesk relationship or merge classification	Pilot hypothesis: 30–40% reduction in avoidable repeat progress contacts, subject to confirmation of the baseline and classification method.
Notification delivery rate	Sent, delivered, and failed SMS messages by service milestone.	SMS provider delivery receipts and Zendesk communication logs	Provisional target: >97% delivery success, subject to provider selection, coverage and delivery-receipt capability.
Form and assistant performance	Starts, completions, abandonment, missing info rate, safe self-help resolution, and escalation rate.	Portal analytics, Portal-assistant analytics, if the selected product and licence support the required measures, and Zendesk tickets	Measurement objective only. Establish the baseline and compare portal form and assistant usage during the pilot; no adoption outcome is committed before the pilot population and measurement method are confirmed.
Staff exception workload	Number and type of low-confidence, unmatched, failed and manually corrected cases.	Zendesk exception views and integration logs	Measurement objective: establish the volume, type and handling time of low-confidence, unmatched, failed and manually corrected cases during the pilot.

11 Risks

Severity	Risk	Consequence	Mitigation
Critical	Connector or event behaviour differs from extracts	The designed transfer or status return cannot be implemented as assumed.	Approve a technical specification and prove creation, attachments, events, scopes and errors in the test environment before committing the pilot.
Medium	The current telephone platform lacks a supported interface	Automatic screen pop and metadata capture may be unavailable.	Obtain product details and quote early in Phase 1; retain manual entry as the operational fallback.
Critical	AI misclassifies urgency or language	A resident may receive an unsafe or inappropriate routing path.	Use controlled content, visible confidence score, original text preservation, mandatory human confirmation for material decisions, and immediate emergency exit paths.
High	Duplicate work orders or conflicting messages	Staff and residents act on conflicting records or duplicate contractor dispatches.	Use stable cross-system keys, idempotent creation logic, batch identifiers, and notification suppression rules.
High	Contractors do not update DomusOne consistently	Zendesk mirror and resident progress SMS messages remain stale.	Include contractor status discipline in pilot readiness criteria; measure late updates; retain coordinator correction tools.
Medium	SMS is delivered twice or fails silently	Residents receive conflicting information or no update on their repair.	Choose strictly one sender per milestone, disable duplicate appointment messages in DomusOne/Zendesk, and monitor delivery receipt logs.
Critical	Unapproved personal-data processing	The pilot creates GDPR compliance and resident trust risks.	Mandatory DPO review before configuration; enforce minimum data movement, scoped credentials, approved processors, and strictly ban historical ticket uploads.

Severity	Risk	Consequence	Mitigation
Medium	Staff interpret AI as workforce replacement	Adoption and data quality may suffer from internal resistance.	Explicitly state that no headcount reduction is planned; train staff on decision ownership and exception handling.
High	Estimates exceed the €60,000 ceiling	Core integration could be displaced or compromised by optional channels.	Protect the Connector-first Core scope as the planning priority, obtain firm quotations, phase optional components and keep WhatsApp as a separately funded expansion.
Medium	The pilot measures acknowledgements rather than service improvement	Reported results overstate real operational impact.	Approve definitions before launch and report both automated acknowledgement and meaningful first response times separately.

12 Open Items and Validation

Resolution depends on client information, client decisions, supplier access, technical validation or formal approval. These items are not expected to be resolved by the proposal team without the identified client and supplier inputs.

ID	Status	Item	Why it matters	Required client action or validation route	Fallback or impact if unresolved
OV-1	Client input and supplier validation required	Current telephony capability, including the supplier, product, version, licence, supported interfaces, incoming-call events, CLI availability, call-context payloads and Zendesk compatibility.	Determines whether the proposed incoming-call identification, resident matching and Zendesk screen-pop workflow are technically feasible within the current planning allowance.	The client must either obtain a supplier-confirmed capability assessment or provide the current supplier, product, version, licence details, available technical documentation and supplier contact. The implementation partner can then complete the technical assessment.	Telephone integration remains outside the committed Core Pilot capability. Staff continue to open or locate Zendesk records manually while the provisional telephone allowance remains uncommitted.
OV-2	Technical and supplier validation required	DomusOne writable fields, mandatory work-order fields, attachment behaviour, supported outbound events, event payloads, webhook or delivery mechanism, authentication, access scopes, error responses, retry behaviour, deduplication controls and test-environment availability.	Converts the available DomusOne information and connector quotation into an implementable, testable and supportable integration design.	The client must arrange access to the configured DomusOne field and status dictionary, Connector/API documentation, outbound-event specification, security requirements and test environment, with direct support from the DomusOne supplier. The implementation partner must complete field mapping and end-to-end technical validation.	Only confirmed connector capabilities can enter the committed scope. Unvalidated write, attachment or event-return functions remain provisional, and manual Zendesk-to-DomusOne entry or manual progress lookup may be retained.
OV-3	Client operating and records-management decision required	Whether cases resolved through self-help guidance must also be written to DomusOne and, if so, which record type, status, minimum fields and retention rules apply.	The current source material refers to self-help records but does not confirm whether DomusOne supports an appropriate non-dispatch record or whether the client requires every resident contact to be retained in the formal property system.	Resident Services, Maintenance and the client's records-management or governance owner must confirm whether self-help cases remain in Zendesk only or are transferred to DomusOne. If transfer is required, DomusOne must confirm the valid record type and mandatory fields.	Self-help cases remain complete and reportable in Zendesk but are not transferred to DomusOne. They must not be represented as formal DomusOne records until an approved record type and retention rule are confirmed.
OV-4	Client policy input required	Approved repair categories, category-specific mandatory fields, priority definitions, emergency criteria, escalation routes, transfer authority, access requirements and rules for cases awaiting resident information.	These rules determine completeness checks, urgency suggestions, safe routing, staff approval and the circumstances in which a request can be transferred to DomusOne	Resident Services and Maintenance must provide or approve the relevant policy documents, category list, priority matrix, emergency-response matrix and authority rules. The implementation partner will translate the approved rules into fields, triggers, views and validation logic.	The pilot uses a limited set of agreed categories and conservative manual review. No automated emergency classification, final-priority decision or transfer decision is activated without approved business rules.

ID	Status	Item	Why it matters	Required client action or validation route	Fallback or impact if unresolved
OV-5	Resident Services decision required	Which resident-visible milestones and missing-information follow-up events trigger SMS, including whether work-order creation, assignment, appointment confirmation, important delay or change, completion and evidence reminders require separate messages, together with the approved message content, language rules and resend limits.	Controls the usefulness, timing, clarity, volume and cost of resident communications and prevents operationally sensitive or unapproved information from being sent automatically.	Resident Services must select the resident-visible milestones, approve message templates and languages, define any exceptions and nominate the ongoing content owner. Maintenance must confirm that each selected milestone is operationally reliable. Resident Services must also approve reminder frequency, resend limits and circumstances in which staff may suppress or resend a follow-up message.	Automated milestone SMS remains disabled. Staff continue to write and send resident replies manually through the currently available Zendesk communication channel.
OV-6	Technical, commercial and data-protection validation required	Selected SMS service, Italian-number coverage, sender identity, inbound replies, segmentation, delivery receipts, failure handling, processor and subprocessors, data-storage and processing locations, retention, deletion, international transfers, accessibility and price.	Determines whether SMS can be implemented lawfully and reliably and allows the planning allowance to be replaced with a committed implementation and operating cost.	Client IT, Procurement and the DPO must confirm the acceptable service requirements. The client or implementation partner must obtain supplier confirmation and a firm quotation for Zendesk Text, Sunshine Conversations SMS or one compatible external service. Only one sending service should be selected.	SMS remains a proposed notification channel rather than a committed capability. Manual replies continue through the client's existing Zendesk-supported channel, and the SMS allowance remains provisional.
OV-7	Proof of concept and provider-format confirmation required	Process CSV creation of normal Zendesk tickets, including the overnight report format, mailbox identification, row mapping, source-report linkage, deduplication, row-level failure handling, normal triggers and SLA behaviour, custom fields, auditability and data-processing terms.	Must be validated before the overnight-report candidate can become a confirmed component of the pilot.	The client must provide an appropriately anonymised sample of the current daily report and confirm whether the out-of-hours provider can use a fixed Excel or CSV template sent to the shared service mailbox. The implementation partner must complete a normal-ticket-creation proof of concept and document exceptions.	The existing morning reconciliation process remains in place. Staff review the report and create Zendesk records manually. No change is required to the outsourced provider's call-management platform.
OV-8	Product, security and data-protection approval required	Actual Zendesk or third-party AI/NLU product and licence, processing purpose, processor and subprocessors, data-storage and processing locations, retention, deletion, international transfers, translation, confidence outputs, automated-resolution model and any proposed use of historical tickets.	No upload of historical resident tickets to an external AI service is currently approved, and the selected product may affect licensing, security, data protection and operating cost.	The client must identify the candidate product and intended use. IT, the DPO and relevant service owners must review the product documentation, data flows, security controls, processing terms and human-review design before any resident data or historical tickets are used.	The Core Pilot proceeds without the optional assistant or AI extraction capability. Structured forms, predefined rules, macros and manual staff review remain the operating method.
OV-9	Client baseline and portal information required	Current portal adoption, registered-user population, extension constraints, authentication model, language support, accessibility position and analytics availability.	Required to define the portal pilot population, assess whether the proposed form or assistant can be embedded safely and establish a reliable adoption baseline.	The client and current website or portal operator must provide available usage data, technical constraints, authentication information, supported languages, analytics access and the process for deploying or testing a new portal component.	Portal adoption cannot be used as a committed success measure. The pilot is assessed primarily through Zendesk operational data, and any portal assistant remains an optional future proof of concept.
OV-10	Client baseline definition and data required	Definition, current volume and classification method for repeat progress contacts, including the period measured and the channels included.	Required to quantify the current avoidable-contact problem and test whether milestone notifications reduce resident follow-up enquiries.	Resident Services must define what counts as a repeat progress contact and provide available baseline data or approve a temporary tagging method in Zendesk to establish the baseline during discovery.	The proposed 30–40% reduction remains a pilot hypothesis only. The pilot first establishes a measurable baseline and reports observed change without claiming a validated reduction.

ID	Status	Item	Why it matters	Required client action or validation route	Fallback or impact if unresolved
OV-11	Client authority and workflow decision required	Owner of the Awaiting approval status and detailed rules for work-order approval, rejection, cancellation, closure, reopening and resident confirmation.	Prevents the proposal from assigning unconfirmed authority and ensures that system states reflect the client's actual operational governance.	Resident Services and Maintenance must confirm which role owns each decision and provide the applicable approval and closure rules. DomusOne must confirm the corresponding valid statuses and permissions.	All affected transitions remain manual and restricted to existing authorised roles. The system does not introduce automatic closure, cancellation or approval logic.
OV-12	Commercial validation required	Firm prices for integration implementation, telephony, SMS, Process CSV, optional portal-assistant, field-extraction or related language-processing products and WhatsApp, together with confirmation of the DomusOne connector quotation, licence term and onboarding validity.	Determines which capabilities fit within the €60,000 ceiling and separates committed Core scope from optional or phased enhancements.	The client must confirm purchasing routes and provide existing contract entitlements where available. Procurement or the implementation partner must obtain written supplier quotations and confirm setup, licence, usage, support, renewal and tax assumptions.	Only validated and affordable Core items proceed. All unquoted components remain planning allowances or phased options and cannot be described as approved commitments.
OV-13	Post-handover operating decision required	Production support, monitoring, access administration, incident response, change control, supplier escalation and vendor-coordination owners after handover.	The proposal and implementation team do not own the client's ongoing production operation, and unresolved support ownership could leave failures or configuration changes unmanaged.	The client must nominate the operational owner for Zendesk configuration, the DomusOne connection, notification monitoring and supplier coordination. IT, Resident Services, Maintenance and any retained implementation partner must agree escalation routes and service expectations.	Go-live should be limited to a controlled pilot with manual monitoring and a defined temporary support period. Full production handover cannot be completed without named owners.
OV-14	Security and data-protection validation required	Passwordless photo-upload link expiry, resident verification, incorrect or shared telephone numbers, attachment retention, access logging, permitted file types and sizes, malicious-file scanning, abuse controls and provider data location.	Required before the upload concept can become an approved pilot capability and necessary to reduce the risk of disclosure, misdirected links or unsafe files.	Client IT and the DPO must approve the security, retention and verification requirements. The implementation partner or proposed provider must confirm the technical design, security controls, processing terms and firm quotation.	Passwordless upload links are excluded from the pilot. Residents provide images through an existing approved channel, and staff attach them to the Zendesk record manually.
OV-15	Client pilot-scope decision required	Pilot cohort and operating boundary, including the selected properties, approximate number of participating households, resident-selection or eligibility method, participating Resident Services and Maintenance staff, contractor involvement, included channels and pilot duration.	The portfolio contains approximately 3,000 homes, but this does not define the pilot population. A controlled cohort and operating boundary are required for privacy notices, training, support, measurement and comparison.	The client must identify the proposed pilot properties or resident group, participating teams and contractors, entry channels, start and end dates, and the method used to identify eligible residents. The provisional 300–500-household range must be confirmed or replaced.	The 300–500 figure remains a planning assumption only. Pilot launch, measurement design and resident communications cannot be finalised until the operating boundary is confirmed.
OV-16	Baseline and KPI definition required	Definition of Meaningful First Response for the client-reported baseline of approximately 3.8 working days, including the start event, qualifying response, working-hours treatment, weekends and holidays, automated acknowledgements, requests awaiting resident information and the reporting period.	The 3.8-day figure was supplied by the client, but the calculation method must be confirmed before it can be used as a valid baseline or compared with pilot performance.	Resident Services must document or confirm how the existing figure was calculated and approve the future Zendesk measurement rule. If the historic calculation cannot be reconstructed, the client must approve a short pre-pilot baseline-measurement period.	The proposal retains the 3.8-working-day figure as client-reported context only. It is not used as a directly comparable KPI; the pilot first establishes a new, documented baseline.
OV-17	Governance and knowledge-ownership decision required	Operational ownership after handover of field mappings, status mappings, message templates, repair categories, completeness rules, automation triggers, portal or assistant content, training material, support documentation and change history.	The target service depends on maintained operational knowledge as well as technical components. Without an owner, policies and system rules may diverge after implementation.	The client must nominate the business owner and technical custodian for each knowledge set and approve the change-control, review and document-storage process. The implementation partner must hand over the final configuration inventory and operating documentation to those owners.	The implementation partner can provide a point-in-time handover pack, but ongoing accuracy, controlled change and future optimisation cannot be assured. Full handover should not be recorded as complete until ownership is accepted.

13 Client Review and Next Step

Initial recommendation for endorsement by the Lombardy Housing Operator Board and IT Steering Committee. The proposal is being revised following the client’s initial cross-functional review. Conditional endorsement and approval to begin Phase 1 Discovery remain pending completion of the agreed revisions and assignment of the required client inputs and validation actions.

Review element	Current position
Service design and proposal development	Kylie Bi; initial recommendation prepared September 2026
Client operating sponsor	Resident Services Director, Lombardy Affordable Housing Operator; pending Phase 1 Discovery kickoff
Authorised planning ceiling	€60,000 excluding VAT; provisional production-pilot cohort approximately 300–500 homes, subject to Phase 1 client selection; Core Planning Baseline: €52,150, subject to validation and firm quotations.